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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECT

RESOLUTION FA-00-05

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following Resolution.

FINANCIAL RESOLUTION

Resolved, that $1,863,000 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 1995, 1998,
1999, and 2000 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $1,863,000 of additional State and Federal funds for four (4) previously approved
projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 05-MON-1 $675,000 ------------- $675,000 $373,000 $1,048,000 55%V
2 07-VEN-101 $9,584,000 $10,080,000 $10,530,000 $450,000 $10,980,000 15%V
3 10-SJ-88 $1,329,000 $1,773,000 $1,733,000 $350,000 $2,123,000 60%V
4 11-SD-8 $1,933,000 ------------- $1,933,000 $690,000 $2,623,000 36%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$373,000
Department of
Transportation

Monterey
05N-Mon-1
72.9/73.1

Near Carmel at Carmel Valley Road.
Construct dual Right-turn lanes.

Supplemental funds are needed for
award.

0190F
(0027C)
2001/02

301-0042
301-0890

20.20.201.310
SHOPP

$675,000

$675,000

$373,000

$373,000

$1,048,000

$1,048,000

PROJECT DESCRIPTION AND LOCATION
The project is one of several operational improvement projects on Route 1 in Monterey County, near Carmel.
This project constructs dual right turn lanes at Carmel Valley Road.

FUNDING STATUS
The project was programmed in the 2000 State Highway Operation & Protection Program for $649,000 for
construction in the 2001/02 Fiscal Year and was voted for $675,000 in August 2000.  This request of
$373,000 represents a total increase of 55% over the voted amount for this contract.

BACKGROUND
This project is one of the twelve operational improvements that were originally proposed in the Carmel area to
improve traffic congestion along the current alignment of Route 1.

The existing right turn lane does not effectively serve present traffic demands.  The project provides congestion
relief by constructing a second right-turn lane from westbound Carmel Valley Road to northbound Highway 1.

N

Project
Location
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REASON FOR INCREASE
Four bids were opened in October and the lowest Contractor’s bid for this project was substantially higher than
the Engineer’s estimate.  The cost increases were spread across many labor intensive items including
Construction Area Signs, Traffic Control System, Modify Signal and Lighting, and Segmental Retaining Wall
that resulted in an estimated cost increase of $206,000.

Due to the heavy volume of construction activity in the area, local quarries are nearing permitted annual mining
allocations.  The Contractor is planning on hauling imported borrow material to the jobsite from a remote quarry
in a neighboring county that has limited access.  In just the last couple of months, the price of transporting
materials has increased by approximately 10% in the area due primarily to an increase in fuel prices.  This has
resulted in a cost increase of $31,000 to the Imported Borrow item.

The Carmel area weather consists primarily of cool moist mornings and evenings and warm dry afternoons.
Lime treatment, which enhances the quality of asphalt concrete aggregate to adhere to the pavement in climates
subject to moist/dry cycles, was specified to increase the life of the pavement.  The use of lime treatment with
asphalt concrete and higher oil prices have resulted in a cost increase of $136,000 for the Asphalt Concrete
(Type B) item.

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $373,000 to allow this project to be awarded and

expedited.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the contract.

Analysis of the current bids indicate that re-advertising the project will not produce bids lower
than the current amount.

RECOMMENDED OPTION
The Department recommends that this request for $373,000, as presented in Option A above, be approved to
allow this project to be awarded to the lowest bidder.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$450,000
Department of
Transportation

Ventura
07S-Ven-101
KP 45.2/46.1

In San Buenaventura from south of
Seaward Avenue to north of Seaward
Avenue.
Replace overcrossing, realign and widen
ramp and replace open drainage ditches.

Supplemental funds are needed for on-
going project.

003101
(1224A)
1998/99

301-0042
301-0890

20.20.075.612

$1,207,000
$9,323,000

$10,530,000

$52,000
$398,000

$450,000

$1,259,000
$9,721,000

$10,980,000

PROJECT LOCATION & DESCRIPTION
The project is in Ventura County, in San Buenaventura, from just south of Seaward Avenue to just north of
Seaward Avenue.  This project will replace Seaward Ave Overcrossing with a wider bridge, realign and widen
ramps, and replace open drainage ditches with closed conduits.

FUNDING STATUS
This is a Grandfathered State Transportation Improvement Program project that was programmed for
$8,791,000.  The amount was increased in 1998 by $793,000 with Regional Improvement Program funds for a
total of $9,584,000 for construction in the 1998/99 Fiscal Year.  The project was voted for $9,584,000 in
March 1999.  A Resolution G-12 allocation of $496,000 was used to award the project in March 2000.  In
September 2000, a Resolution G-12 allocation was made for $450,000 to allow for modifications to the
drainage system.  This request of $450,000 will result in a total increase of 15% over the voted amount for this

NN

Project
Limits
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contract.  The Ventura County Transportation Commission has concurred by letter that the additional funds will
come from their unprogrammed share balance.

BACKGROUND
This project was initiated to provide congestion relief at peak traffic hours on Harbor Boulevard and Seaward
Avenue.  The work entails realigning the northbound on-ramp near the Harbor Boulevard intersection,
constructing a new bridge, widening the southbound on-ramp, and increasing the capacity of the left turn
pockets on Seaward Boulevard for traffic that enters Route 101.

REASON FOR INCREASE
The southbound on-ramp is being widened to increase capacity entering Route 101.  During construction of the
widening work for the southbound on-ramp, it was determined that an existing irrigation system needed to be
relocated and the existing slope requires additional excavation.  This additional work has an estimated cost of
$100,000.

New guidelines were adopted in August 2000 for National Pollutant Discharge Elimination System (NPDES)
permits.  An additional $120,000 is needed to comply with the modified Storm Water Pollution Prevention Plan
(SWPPP) required by the new NPDES permit guidelines.

A new drainage system replaces open drainage canals with buried reinforced concrete pipe.  One of the
requirements of the work was to de-water the trench before placing the new drainage pipe because the
groundwater table is located slightly above the bottom of the pipe.  The water was to be pumped into an
existing stormwater inlet, but when the water was tested as part of the SWPPP, the tests indicated that the
water contained high levels of chromium, selenium and other elements and the effluent could not be discharged
directly into the storm water system without proper treatment.  A temporary pipeline and pumping system to
transport the effluent to a sewer plant for treatment was constructed.  The cost of the unanticipated work was
$80,000 and depleted the contingency funds.

An additional $150,000 is needed to replenish the contingency funds in the project for the remaining work.  The
original balance has been exhausted and an additional amount is needed to address any unexpected work that
may be required to complete the project.

FUNDING OPTIONS
OPTION A: Approve the Department’s request for $450,000 in supplemental funds needed to proceed with

this project.

OPTION B: Deny this request and direct the Department to deliver the project within the current allocation.

The Department considered this option.  The drainage system had to be completed before the
rainy season due to the possibility of flooding and the contaminated water had to be treated as
required by the NPDES permit.  To complete the southbound on-ramp widening, the irrigation
line must be relocated.

RECOMMENDATION
The Department and the Ventura County Transportation Commission recommend OPTION A, as presented
above for $450,000, to allow this project to be completed as originally scoped.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
3

$350,000
Department of
Transportation
San Joaquin
10N-SJ-88
19.2/20.4

Near Clements at the Mokelumne River.
Widen the bridge, replace bridge rail, and
construct bridge approaches.

Supplemental funds are needed for on-
going project.

279421
(7591A)
1998/99

301-0042
301-0890

20.20.201.110
SHOPP

$204,000
$1,569,000

$1,773,000

$70,000
$280,000

$350,000

$274,000
$1,849,000

$2,123,000

PROJECT DESCRIPTION
The project is in San Joaquin County, near Clements, on Route 88 at the Mokelumne River.  The work includes
widening the bridge, replacing bridge rail, and constructing bridge approaches.

FUNDING STATUS
The project was programmed in the 1998 State Highway Operation & Protection Program Midcycle revision
for $1,882,000 for construction in the 1998/99 Fiscal Year and voted for $1,329,000 in June 1999.  The cost
decrease of $553,000 between the vote amount and programmed amount was attributed to an over estimate of
the asphalt concrete during the preliminary design phase.  To award the project, an additional $444,000 was
allocated in November 1999 due to the high costs associated with working in and next to the Mokelumne River.
This request of $350,000 represents a total increase of 60% over the voted amount for this contract.

BACKGROUND
This project was originally part of a larger project that included roadway rehabilitation work from Route 12 to
the Amador County line, and an intersection modification at Liberty Road.  Because of differing environmental
issues that affected the scheduling, the original project was broken into three projects.  The other two projects
are now complete.  The bridge is located immediately downstream of the Camanche Reservoir.  The water
release rates from the reservoir vary significantly throughout the year depending on flood control and
environmental or recreational water demand.  The site also poses greater difficulty in accessing the pier locations

Project Location

N
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in the river to perform foundation and pier construction work.

REASON FOR INCREASE
The bridge foundations were widened as part of the bridge widening.  As part of the original construction of the
bridge, a concrete seal course was placed to de-water the locations where the foundations were constructed.  In
order to construct the foundation for the bridge widening, a portion of the concrete seal course was removed.
Also, additional weld testing was required for the Cast-In-Steel Shell (CISS) Concrete Piling.  This additional
work has resulted in a cost increase of approximately $155,000.

To construct the widened portion of the bridge, a section of the existing structure required removal.  A
demolition permit issued by the San Joaquin Valley Air Pollution Control District was secured before any
removal work commenced.  The permit required that all materials that were to be removed from the bridge
needed to be tested for asbestos by a licensed sampler so that asbestos was not released into the air during
bridge demolition work.  An additional $20,000 is needed for complying with the testing guidelines in order to
secure a demolition permit.

Hazardous lead based paint was discovered on the existing bridge railings.  An additional $30,000 is needed to
properly dispose of the metal railings that contain lead based paint.

Due to an oversight, the Imported Borrow item volume was incorrectly listed as 1280 cubic meters instead of
4500 cubic meters.  An additional $145,000 is needed to compensate the Contractor for the additional 3,220
cubic meters required.

FUNDING OPTIONS
OPTION A: Approve the Department’s request for $350,000 in supplemental funds needed to proceed with

this project.

OPTION B: Deny this request and direct the Department to deliver the project within the current allocation.

The Department considered this option.  The de-watering efforts were necessary to place the
foundations and could not have been done with the existing concrete seal course in place.
Iimported borrow is needed to construct the bridge approaches.  The project cannot be
downsized without significantly impacting the scope of work.

RECOMMENDED OPTION
The Department recommends OPTION A, as presented above for $350,000, to allow this project to be
completed as originally scoped.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Program Year
Item #

Prgm Codes
Program

State
Federal
Current
Budget
Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
4

$690,000
Department of
Transportation

San Diego
11S-SD-8

R26.4/R32.0

Near Alpine west of Peutz Valley Road
and east of Viejas Creek Bridge.
Widen and Seismic retrofit bridge.

Supplemental funds are needed for
award.

174321
(0189W)
1999/00

301-0042
301-0890

20.20.201.110
SHOPP

$163,000
$1,770,000

$1,933,000

$59,000
$631,000

$690,000

$222,000
$2,401,000

$2,623,000

PROJECT DESCRIPTION
The project is in San Diego County, near Alpine, from west of Peutz Valley Undercrossing to east of Viejas
Creek Bridge.  This project widens three bridges, performs seismic retrofit improvements on the eastbound
Peutz Valley Road Undercrossing and places a polyester concrete overlay at the eastbound Viejas Creek
Bridge.

FUNDING STATUS
The project was programmed in the 1998 State Highway Operation & Protection Program Midcycle Revision
for $2,516,000 for construction in the 1999/00 Fiscal Year and voted for $1,933,000 in June 2000. This
request of $690,000 represents a total increase of 36% over the voted amount for this contract.

N

Peutz Valley

Project Limits

To El Cajon

To El Centro
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BACKGROUND
The project widens median bridge shoulders on Peutz Valley Road Undercrossing (UC), East Victoria Drive
UC and the Viejas Creek Bridge to standard width.  The eastbound Peutz Valley Road UC will also be
seismically retrofitted.  The project is located in the eastern portion of San Diego County.  The Peutz Valley
Road UC spans a ravine that is nearly 80 feet deep below the bridge deck.  There are many environmentally
sensitive areas located in the ravine.

REASON FOR INCREASE
Five bids were opened in October 2000 and all of the bids exceeded the Engineer’s estimate.  After discussing
the low bid with the Contractor it was determined that the cost increase could be attributed primarily to the
physical constraints in gaining access to the bridge foundations for the Peutz Valley Road UC widening and to
the Contractor’s crew productivity rates assumed in the Engineer’s estimate.  The items that had the greatest
increase were 1.2 Meter Cast-In-Drilled-Hole Concrete Piling with an increase of $138,000, 1.8 Meter Cast-
In-Drilled-Hole Concrete Piling with an increase of $80,000 and Structural Concrete (Bridge) with an increase
of $183,000.  Other various items contributed to another $149,000 in additional increases.

To gain access to the bridge foundations at Peutz Valley Road UC, construction equipment will exit from the
freeway adjacent to the bridge approaches.  Because deployment of the construction equipment will take more
time than originally estimated, more traffic control will be required and an additional $40,000 is needed for
Construction Zone Enhanced Enforcement Patrol by the California Highway Patrol.

Given the nature of the work and the remoteness of the project, it is estimated that an additional $100,000 in
contingency funds is needed to address any possible unforeseen work that may arise

FUNDING OPTIONS
OPTION A: Approve this request as presented above for $690,000 to allow this project to be awarded and

expedited.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the contract.

Analysis of the current bids indicate that re-advertising the project will not produce bids lower
than the current amount.  Also, due to the environmentally sensitive location of the project, no
work is allowed between the spring and early summer.  Re-advertising the project would force
construction to be delayed until after early summer.

RECOMMENDED OPTION
The Department recommends that this request for $690,000, as presented in Option A above, be approved to
allow this project to be awarded to the lowest bidder.


